

REPAIR / MAINTENANCE OF ROADS, BRIDGES AND HIGHWAYS
ACCOMPLISHMENT REPORT FOR THE MONTH OF October 01 TO 15, 2011

October 3, 2011. (Mon.)

Weather: Am: Good / Pm: Good

Activities:

A) Declogger - No activity

Other Activities:

- Construction of detachment for marines, PNP & Army at Pob. 1, near Delta bridge
- Clearing of waste at Bishop Mongeau Ave.
- Asphaltting at corner Hero's Drive & Mabini St.
- Hauling Of Earthfill at Tenorio Quarry To:

Central Pilot Elem. School	-1 TL Jaugan
Bagua 2 (c /o Ustads Jalop)	- 2 TL Jaugan
Central Pilot Elem. School.	- 2 TL Teng
Kalanganan 2	- 1 TL Teng

Total TL= 6 TL

Manpower:

- 15 Contractual Maintenance Man.

Equipment:

1 - Anfra
3 - DT
1 - Mity Mite

October 4, 2011. (Tues.)

Weather: Am: Good / Pm: Good

Activities:

- Patching of item 104 at New City Hall
- Construction of detachment for marines, PNP & Army at Pob. 1, near Delta bridge
- Hauling Of Earthfill at Tenorio Quarry To:

Mandanas Elem. School	-2 TL Teng
	- 2 TL Nords
	- 3 TL Lando
MRF, Pob. 1	- 1 TL Teng
	- 1 TL Nords
Usman Elem. School	- 3 TL Jaugan

Total TL= 12 TL

Manpower:

- 15 Contractual Maintenance Man.
- 6 Regular Maintenance Man

Equipment:

1 - Multicab
4 - DT
1 - Mity Mite

October 5, 2011. (Wed.)

Weather: Am: Good / Pm: Good

Activities:

- Construction of detachment for marines, PNP & Army at Pob. 1, near Delta bridge
- Cut / Clear the tree that fell on top of a house at PC Hill
- Asphaltting at Mabini St. along Tanghal bridge.
- Hauling Of Earthfill at Tenorio Quarry To:

RH - 8	-3 TL Jaugan
	- 3 TL Nords
	- 2 TL Teng
pp3 - Tamontaka Bridge	- 1 TL Teng
	<hr/>
Total TL. =	9 TL.

Manpower:

- 15 Contractual Maintenance Man.

Equipment:

- 1 - Anfra
- 1- Mitymite

October 6, 2011. (Thurs.)

Weather: Am: Good / Pm: Good / Cloudy

A) Other Activities:

- Construction of detachment for marines, PNP & Army at Pob. 1, Delta bridge
- Asphaltting at TV. Juliano St., Almonte St., Fronting old City Hall..

B) Vegetation: - New City Hall

- TV. Juliano Street

C) - Hauling Of Earthfill at Tenorio Quarry To:

RH - 6	-1 TL Jaugan
	- 1 TL Nords
	- 1 TL Teng
Datu Siang	-3 TL Jaugan
	- 3 TL Nords
	- 3 TL Teng

Manpower:

- 15 Contractual Maintenance Man.

Equipment:

- 1 - Multicab (Pacal)
- 3 - DT

October 7, 2011. (Fri.)

Weather: Am: Good / Pm: Good

Activities:

A) Vegetation: - New City Hall

B) Manual Declogging
- Bishop Mongeau Ave.
- Front of CEO

Other Activities:

- Construction of detachment for marines, PNP & Army at Pob. 1, near Delta bridge
- Hauling Of Earthfill at Tenorio Quarry To:

Mandanas Elem. School	-4 TL Teng
	- 4 TL Nords
	-2 TL Jaugan
RH- 5	-2 TL Jaugan

Total TL =	<hr/> 12 TL
------------	-------------

Manpower:

- 15 Contractual Maintenance Man.

Equipment:

1 - Mitymite
3 - DT

October 08, 2011. (Sat.)

Weather: Am: Rainy / Half day work

Activity:

- Cleaning at Cotabato Cave - TV. Juliano Street

Manpower:

- 1) Backhoe - C. Sinagote
- 2) DT SHE 523 - F. Jaugan
- 3) Maintenance - Bundola
- 4) Maintenance - A. Brahim
- 5) Maintenance - Israel
- 6) Maintenance - Lumibao
- 7) Maintenance - Abas
- 8) Maintenance - Quismundo

October 10, 2011. (Mon.)

Weather: Am: Good / Pm: Good

Activity:

- A) Vegetation: - New City Hall
- R. Rabago St.

- B) Manual Declogging
- Bishop Mongeau Ave.
- Front of CEO

Other Activities:

- Construction of detachment for marines, PNP & Army at Pob. 1, near Delta bridge

Manpower:

- 15 Contractual Maintenance Man.

Equipment:

- 1 - Anfra
- 1 - DT (Jaugan)

October 11, 2011. (Tues.)

Weather: Am: Cloudy Showering / Pm: Cloudy

Activity:

- A) Vegetation: - New City Hall
- Saturn St.

- B) Manual Declogging
- Pastor Kimpo St..

Other Activities:

- Patching of item 104 at Aproach Of Kibatang Bridge.
- Repair of destroy gutter at City Arcade
- Construction of detachment for marines, PNP & Army at Pob. 1, near Delta bridge
- Hauling Of Item 104/ Earthfill at Tenorio Quarry To:

Central Pilot Elem. School	-3 TL Jaugan
	- 2 TL Teng
	- 3 TL Nords
RH- 9 - Virgo (c/o Mrs. Alipaspas)	- 1 TL Teng

Total TL =	<hr/> 9 TL
------------	------------

Manpower:

- 15 Contractual Maintenance Man.

Equipment:

- 1 - Multicab
- 4 - Grass cutter

October 12, 2011. (Wed.)

Weather: Am: Rainy / Pm: Cloudy

Activity:

- A) Manual Declogging
 - Pastor Kimpo St..
 - Fronting CEO

Other Activities:

- Construction of detachment for marines, PNP & Army at Pob. 1, near Delta bridge
- Patching of item 104 at corner Sta. Maria St. & Soledad Sousa Circuit Rd..
- Hauling Of Earthfill at Tenorio Quarry To:

RH - 7 Pioneer Road	-2 TL Teng
	-2 TL Jaugan
	-2 TL Nords
RH- 8 - Mercury St.	-1 TL Teng
	-1 TL Nords
Total TL =	1 TL Jaugan
Total TL =	<u>9 TL</u>

Manpower:

- 15 Contractual Maintenance Man.

Equipment: - 4 DT

October 13, 2011. (Thurs.)

Weather: Am: Cloudy / Pm: Good

Activity:

- A) Declogger - TV. Juliano Street

- B) Vegetation: - New City Hall
 - R. Rabago St.
 - TV. Juliano Street

- C) Manual Declogging
 - Pastor Kimpo St..
 - R. Rabago St.

Other Activities:

- Construction of detachment for marines, PNP & Army at Pob. 1, near Delta bridge
- Hauling Of Earthfill at Tenorio Quarry To:

Central Pilot Elem. School	-3 TL Jaugan
	- 3 TL Teng
	- 3 TL Nords

Total TL. = 9 TL.

Manpower:

- 16 Contractual Maintenance Man.

Equipment: 3 - DT

- 1 - Multicab
- 4 - Grass cutter

